
Meeting Minutes Transmittal - Approval 

Project Managers Meeting 
300 AREA WASTE ACID TREATMENT SYSTEM 

2440 Stevens Center Building, Room 1600 
Richland, Washington 

Meeting Held March 13, 1997 
From 1:00 PM to 2:00 PM 

0047627 

The undersigned indicate by their signatures that these meeting 
minutes reflect the actual occurrences of the above dated Project 
Managers Meeting. 

300 l r WATS, Contractor Concurrence 

,vi,11 N--- ~ Date :_(/;_IIJ~d_-;?_ 
cott N. Luke, Contractor Representative, RFSH 

Not present 
Date: 

F. A. Ruck, Contractor Representative, FDH 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following: 
Attachment 1 - Meeting Agenda 
Attachment 2 - Summary of Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 



Attachment 1 

Project Managers Meeting 
300 AREA WASTE ACID TREATMENT SYSTEM 

2440 Stevens Center Building, Room 1600 
Richland, Washington 

Meeting Held March 13, 1997 
From 1:00 PM to 2:00 PM 

Agenda 

1. Approval of Past PMM Minutes 

2. Status PMM Action Items (None) 

3. Closure Activities 
• Closure Plan Approval (DOE/RL-90-11 , Rev 1) 

- NOD Response Table 
- Closure Plan Approval Schedule 

• Status Phase 1 closure activities (313 Building) 

4. New Business 

5. Schedule Next Closure Plan Approval Workshop 



Attachment 2 

Project Managers Meeting 
300 AREA WASTE ACID TREATMENT SYSTEM 

2440 Stevens Center Building, Room 1600 
Richland, Washington 

Meeting Held March 13, 1997 
From 1:00 PM to 2:00 PM 

Summary of Discussion and Commitments/Agreements 

1. Approval of Past PMM Minutes 

The last PMM was held November 14, 1996. The minutes for that meeting 
were signed by the RL and Ecology Project Managers. Today's meeting i s 
the first PMM since November . 

2. Status PMM Action Items 

None 

3. Closure Activities 

• Closure Plan Approval (DOE/Rl-90-11, Rev 1) 

- NOD Response Table. RFSH (S. Luke) indicated that RL was 
finalizing responses to Ecology ' s Revision 1 closure plan NODs . RL 
would have an electronic version of NOD responses to Ecology by the end 
of March with the official transmittal to follow. 

RFSH (Luke) indicated that RL realizes that the disposition of soils and 
infrastructures beneath the WATS will involve the 300-FF-2 CERCLA OU . 
The nature and extent of the CERCLA involvement has been the subject of 
discussions between the WATS and the CERCLA 300-FF-2 OU since last 
December. Because a consensus approach had just been arrived at this 
week , it was proposed to present the approach to Ecology in a future 
meeting that could be attended by all affected parties (e.g. , EPA and 
other RL programs). The presentation was scheduled for March 18 , at the 
Kennewi ck office of Ecology, tentatively for 12:00. 

- Closure plan approval schedule. Discussion was initiated by RFHS 
(Luke) reference to a telephone conference involving Jeanne Wallace , 
Moses Jaraysi, Ellen Mattlin, Cliff Clark , Sue Price , Fred Ruck , John 
Remaize , and Scott Luke , that occurred February 24 , 1997. During this 
conference call, Ecology (M . Jaraysi) proposed that inclusion of the 
WATS closure plan i nto the Hanford Facility RCRA Permit (HFP) be delayed 
to Modification D (1998). RL (E. Mattlin and C. Clark) agreed to the 
Ecology proposal. During the conference call , Ecology indicated that it 
would i ss ue a letter notifying RL of this change . 



RL (E. Mattlin) indicated that as of today's PMM, RL had not yet 
received the Ecology notification letter. Ecology (J. Wallace) 
indicated that it would pursue getting the letter issued. 

Because of funding availability, the schedule to include the closure 
plan into Mod D of the HFP will retain the goal of Ecology closure pl an 
concurrence in FY '97. Ecology (J. Wallace) indicated that Ecology 
would support beginning NOD resolution workshops 30 days into Ecology's 
60 day NOD Response Table review period . RFSH (S. Luke) indicated that 
a new closure plan approval schedule based on this approach would be 
finalized and provided to Ecology as soon as possible. 

- Status Phase 1 closure activities (313 Building). Ecology was 
notified March 3, 1996 that Phase 1 closure activities in accordance 
with the Ecology approved Decontamination and Inspection Plan for Phase 
1 Closure of the 300 Area Waste Acid Treatment System (DIP), WHC- SD-ENV
AP-001, Rev. 0, had begun in 313 Building. BWHC (J. W. Rich) indicated 
that WATS closure activities to-date have been limited to draining of 
WATS piping and equipment. Removal of WATS piping and equipment was not 
expected to begin for 3 to 4 weeks. 

5. New Business 

Ecology requested information related to WATS closure funding in order 
to better understand how funding levels are impacting closure 
activities. RL (A. B. Joy) indicated that funding for FY 1997 was 
identified but that funding for FY 1998 and beyond was not stable. RL 
(M. Hahn) indicated that funding information for FY 1997 could be 
provided to Ecology. 

Ecology (J. Wallace) indicated that Ted Wooley was no longer the Ecology 
unit manager for the WATS. She then introduced Greta Davis as the new 
WATS unit manager for Ecology. A familiarization tour of the WATS 
facilities for Ms. Davis was scheduled. for Tuesday, April 1, 1997, at 
8:30 AM. 

6. Schedule Next Closure Plan Approval Workshop 

Workshops are not anticipated to begin until after the next PMM and so 
no date was set for the next workshop. 

7. Schedule Next PMM Date 

It was decided that future WATS Project Managers Meetings for the 300 
Area would be held on the second Thursday of each month. In light of 
that decision, April 10, 1997, tentatively for 1:00 , was set as the next 
PMM date. 
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Attachment 3 

Project Managers Meeting 
300 AREA WASTE ACID TREATMENT SYSTEM 

2440 Stevens Center Building, Room 1600 
Richland, Washington 

Meeting Held March 13, 1997 
From 1:00 PM to 2:00 PM 

Attendance List 

Organization 

3?G~2385 
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